COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2017

ESTI MATE SUMVARY 13:01: 53
CONTI D: C17866 ESTI MATE NO 0029 PROG SPEC YR 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 503.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TI ME: 64.32 ORI G TI VE ALLOW 625 WORK DAYS
PRQJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAVE OF RQAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 04/ 27/ 2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 24,619, 056. 36 PARTI Cl PATI NG $  15,517,066.12 $ 1, 209, 362. 61
AWARD PRQJECT AM: $ 21,384, 504. 95 NON PARTI Cl PATI NG 105, 309. 85 0.00
PERCENT COVPLETE: 63. 46% TOTAL EARNI NGS 15, 622, 375. 97 1,209, 362. 61
FUNDS AVAI LABLE: $ 8,996, 680.39 STOCKPI LED MATERI ALS 777,062. 71 -18,682.16
GROSS EARNI NGS 16, 399, 438. 68 1, 190, 680. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE - 320, 767. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 078, 671. 11 1, 190, 680. 45
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 16, 078, 671. 11 1, 190, 680. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 190, 680. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17866

PCN: 17866- Bl D

PRQJECT: STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0006 900-00010

0010 201-00005

*Renoval of Debris

0015 202-00010

*Renoval of Tree

0020 202-00019 Renoval of Inlet

0021 900-00007

0025 202-00021 Renoval of Manhol e

0030 202-00035 Renoval of Pipe

0032 900-00012

0035 202-00090

*Renoval of Delineator

0040 202-00190

*Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

Added Item (Hour)/ Brush Cutting/Wed Control

Added |tem (Each)/ Deno Precast Manhole 73

Added Item (Foot)/ Renoval of Concrete Box Cul vert

Mat eri al

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7.200
ACRE
1, 065. 00000
160. 000
HOUR
100. 00000
1. 000
LS
16, 000. 00000
177.000
EACH
265. 00000
12. 000
EACH
900. 00000
1. 000
EACH
2,645. 43000
19. 000
EACH
640. 00000
12, 498. 000
LF
13. 00000
98. 000
LF
66. 53000
26. 000
EACH
5. 25000
2,190. 000
SY

4. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

7.200
0. 000
7.200

57. 000
0. 000
57. 000

=

000
0. 000

[y

. 000

177.000
0. 000
177.000

9. 000
0. 000
9. 000

=

000
0. 000

[y

. 000

8. 000
0. 000
8. 000

11, 250. 000
205. 000
11, 455. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000

Page 2
ESTI MATE RUN 08/ 16/ 2017

13: 01: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 668. 00
0. 00
5, 700. 00
0. 00
16, 000. 00
0. 00
46, 905. 00
0. 00
8, 100. 00
0. 00
2, 645. 43
0. 00
5, 120. 00
2, 665. 00
148, 915. 00
0. 00
6,519. 94
0. 00
68. 25
0. 00
9, 307. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 202- 00200 *Renoval of Sidewal k 700. 000 566. 000
SY 0. 000 0. 00
5. 30000 566. 000 2,999. 80
0050 202-00202 *Renoval of CQutter 108. 000 108. 000
LF 0. 000 0. 00
10. 50000 108. 000 1,134.00
0055 202- 00203 *Renoval of Curb and CQutter 9, 000. 000 8, 452. 000
LF 0. 000 0. 00
4. 75000 8, 452. 000 40, 147. 00
0060 202- 00206 *Renoval of Concrete Curb Ranp 150. 000 29. 000
SY 0. 000 0. 00
8. 50000 29. 000 246. 50
0065 202-00210 *Renmoval of Concrete Pavenent 3, 563. 000 3, 487. 000
Sy 76. 000 1, 216. 00
16. 00000 3, 563. 000 57, 008. 00
0070 202-00220 *Renoval of Asphalt Mat 35, 431. 000 33, 597. 000
SY 154. 000 569. 80
3. 70000 33, 751. 000 124,878. 70
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 5, 000. 000 4,044.000
SF 0. 000 0. 00
2.40000 4,044. 000 9, 705. 60
0085 202- 00710 *Renoval of Power Pole 4. 000 4.000
EACH 0. 000 0. 00
265. 00000 4. 000 1, 060. 00
0090 202-00810 *Renoval of G ound Sign 32. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
80. 00000 5. 000 400. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 202-01000 *Renoval of Fence 2,313. 000 1, 053. 000
LF 0. 000 0. 00
4. 50000 1, 053. 000 4,738. 50
0105 202-01130 *Renoval of Quardrail Type 3 119. 000 119. 000
LF 0. 000 0. 00
8. 50000 119. 000 1,011. 50
0110 202-04001 Pl ug Cul vert 4. 000 3. 000
EACH 0. 000 0. 00
1, 495. 00000 3. 000 4, 485. 00
0115 202- 04005 d ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900- 00010 Added Item (Hour)/ Vacuum Truck 80. 000 57. 000
HOUR 0. 000 0. 00
302. 05000 57. 000 17, 216. 85
0119 900- 00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8, 323. 000 2, 356. 000
CY 0. 000 0. 00
50. 00000 2, 356. 000 117, 800. 00
0120 203-00010  *Uncl assified Excavation (Conplete In Place) 273, 236. 000 211, 387.000
cY 1, 785. 000 19, 992. 00
11. 20000 213,172. 000 2,387,526. 40
0121 203-00010 Uncl Excav (CP) (BNSF Ball ast/ Subbal | ast) 1, 940. 000 600. 000
CY 0. 000 0. 00
11. 20000 600. 000 6, 720. 00
0125 203- 00060 Enbanknent Material (Conplete In Place) 9, 080. 000 7, 859. 000
CY 0. 000 0. 00
8. 00000 7, 859. 000 62, 872. 00
0126 203-00062 Enb Matl (CIP) (Spec) 2, 451. 000 919. 000
CY 0. 000 0. 00
17. 00000 919. 000 15, 623. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 6, 210. 000 3, 330. 000
CY 0. 000 0. 00
10. 65000 3, 330. 000 35, 464. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0135 203- 00066 *Enbanknent Material (Conplete In Place) (R40) 26, 472. 000 16, 098. 000
812. 000 13, 804. 00
17. 00000 16, 910. 000 287,470. 00
0137 900- 00004 Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
0. 000 0. 00
7.50000 8, 323. 000 62, 422.50
0138 900- 00022 Added Item (Square Yard)/ Ceotextile (Drainage) 14, 320. 000 4,187.000
(d assl)
1, 365. 000 3,753.75
2.75000 5, 552. 000 15, 268. 00
0139 900- 00022 Added Item (Square Yard)/ Ceotextile (Separator) (d ass 12, 484. 000 3, 533. 000
2
) 0. 000 0. 00
1. 80000 3, 533. 000 6, 359. 40
0140 203-00100 *Muck Excavation 534. 000 534. 000
0. 000 0. 00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00
133. 00000 15. 500 2,061.50
0155 203-01597 *Pot hol i ng 198. 000 190. 000
HOUR 8. 000 1, 160. 00
145. 00000 198. 000 28, 710. 00
0160 206- 00000 Structure Excavation 9, 080. 000 8, 681. 000
0. 000 0.00
10. 50000 8, 681. 000 91, 150. 50
0161 206-00065 Str Bkfl (FlowFill) 560. 000 560. 000
0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 5,478. 000 907. 000
298. 000 4,768. 00
16. 00000 1, 205. 000 19, 280. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00002 Erosion Log (12 Inch) 1, 206. 000 1, 186. 000
LF 20. 000 107. 00
5. 35000 1, 206. 000 6, 452. 10
0175 208-00020 Silt Fence 5, 000. 000 3, 595. 000
LF 0. 000 0. 00
2.30000 3, 595. 000 8, 268. 50
0180 208-00035  Aggregate Bag 2, 180. 000 2,180. 000
LF 0. 000 0. 00
8. 50000 2,180. 000 18, 530. 00
0185 208- 00045 Concrete Washout Structure 10. 000 6. 000
EACH 2.000 2,800. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 500. 000 70. 000
LF 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 400. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 8. 000
EACH 0. 000 0. 00
1, 600. 00000 8. 000 12, 800. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 277. 500
HOUR 12. 000 576. 00
48. 00000 289. 500 13, 896. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 52. 500
HOUR 0. 000 0. 00
51. 00000 52. 500 2,677.50
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 229. 000 222.500
HOUR 6. 500 1,072.50
165. 00000 229. 000 37, 785. 00
0220 208-00107 Renoval of Trash 100. 000 19. 000
HOUR 4.500 990. 00
220. 00000 23. 500 5,170. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00206 *Erosion Control Supervisor 571. 000 540. 000
DAY 31. 000 3,720.00
120. 00000 571. 000 68, 520. 00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992. 00
0235 210-04010 *Adj ust Manhol e 20. 000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0240 210-04015 Modi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lunp Sum)/ Modify Inlets 1. 000 1. 000
LS 0. 000 0. 00
1, 784. 69000 1. 000 1, 784.69
0245 210- 04050 *Adj ust Val ve Box 33. 000 13. 000
EACH 0. 000 0. 00
265. 00000 13. 000 3, 445. 00
0250 212-00006 *Seedi ng (Native) 7.000 0. 000
ACRE 0. 000 0. 00
705. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 7.000 0. 000
ACRE 0. 000 0. 00
2, 880. 00000 0. 000 0. 00
0260 212- 00047 *Soi | Preparation (Special) 1. 440 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0265 213-00002 *Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00

690. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 213-00005 *Mul ching (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0. 00
0275 213-00008 *Mil ching (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 *Mil ch Tacki fier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0285 213-00065 *| norgani ¢ Mul ch 692. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150  *Bonded Fiber Matrix 2.000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220 *Deci duous Tree (2 Inch Caliper) 103. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0315 214-00230 *Deci duous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0320 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 876. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 214- 00650 *Evergreen Shrub (5 Gallon Contai ner) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 214-00908 *Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 *Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 40. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
3, 130. 00000 0. 750 2,347.50
0360 250- 00050 *Moni toring Techni ci an 1, 000. 000 893. 000
HOUR 0. 000 0. 00
57. 00000 893. 000 50, 901. 00
0365 250-00110 *Heal th and Safety O ficer 300. 000 176. 750
HOUR 0. 000 0. 00
80. 00000 176. 750 14, 140. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 8, 402. 000 4, 205. 000
cY 1, 585. 000 53, 890. 00
34. 00000 5, 790. 000 196, 860. 00
0375 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 12. 000 0. 000
CY 0. 000 0. 00
53. 25000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 350. 000 282. 700
TON 0. 000 0. 00
230. 00000 282.700 65, 021. 00
0385 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 3, 500. 000 3,183.420
TON 0. 000 0. 00
85. 00000 3,183. 420 270, 590. 70
0390 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2,474.000 931. 060
TON 0. 000 0. 00
124. 00000 931. 060 115, 451. 44
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,982. 000 388. 000
GAL 0. 000 0. 00
7.40000 388. 000 2,871.20
0400 412-00900 *Concrete Pavenment (9 Inch) 14, 500. 000 7,166. 000
SY 0. 000 0. 00
52. 00000 7,166. 000 372,632. 00
0400 MATERI AL ALLOMNCE 9" Transverse Dowel | Baskets 8, 684. 001
SY 0. 000 0. 00
1.79773 8, 684. 001 15, 611. 49
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 10, 479. 000 0. 000
Sy 1, 838. 000 115, 794. 00
63. 00000 1, 838. 000 115, 794. 00
0405 MATERI AL ALLOMNCE 10.5" Transverse Dowel Baskets 9,128. 998
SY -1,838.001 -4,402.16
2.39508 7,290.997 17, 462. 52
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 19. 000
LF 0. 000 0. 00
205. 00000 19. 000 3,895. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42. 000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 5. 500
CY 0. 000 0. 00

107. 00000 5. 500 588. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 506-00409  *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601- 01000 *Concrete Class B 80. 000 0. 000
CcY 0. 000 0. 00
965. 00000 0. 000 0. 00
0440 602-00000 *Rei nforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,719. 000 2,164. 000
LF 0. 000 0. 00
59. 00000 2,164. 000 127, 676. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1,237.000
LF 0. 000 0. 00
76. 00000 1, 237. 000 94, 012. 00
0455 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425 53x34 Inch Reinforced Concrete Pipe Eliptical 91. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603-02485 60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 603-05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0480 603- 05024 24 1nch Reinforced Concrete End Section 7. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
2, 930. 00000 3. 000 8, 790. 00
0490 604-00310 *Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 275. 00000 2. 000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 825. 00000 3. 000 11, 475. 00
0505 604- 00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 325. 00000 1. 000 5,325.00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0515 604- 13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0520 604- 19005 *Inl et Special (5 Foot) 6. 000 4. 000
EACH 0. 000 0. 00
5, 130. 00000 4.000 20, 520. 00
0525 604- 19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 400. 00000 0. 000 0. 00



CONTI D C17866

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 604- 19205 *Inlet Type R L 10 (5 Foot) 7.000 1. 500
EACH 0. 500 2,475.00
4, 950. 00000 2.000 9, 900. 00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 5. 000
EACH 1. 000 5, 600. 00
5, 600. 00000 6. 000 33, 600. 00
0540 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
9, 660. 00000 0. 500 4, 830. 00
0550 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 500. 00000 0. 000 0. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7, 350. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4,675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604- 31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 604- 39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0581 900- 00014 Added Item (Lunp Sun)/ Storm Sewer Revision Upgrades 1. 000 1. 000
LS 0. 000 0. 00
53, 376. 23000 1. 000 53, 376. 23
0585 605- 00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 3, 762. 000
LF 658. 000 13, 160. 00
20. 00000 4, 420. 000 88, 400. 00
0590 605-82306 6 Inch Drain Pipe 1, 300. 000 1, 227. 000
LF 48.000 1, 104. 00
23. 00000 1, 275. 000 29, 325. 00
0595 607-11525 *Fence (Plastic) 2, 000. 000 937. 000
LF 0. 000 0. 00
5. 00000 937. 000 4, 685. 00
0600 607-11672 *Fence Wod (Sound Barrier) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0. 00
0601 607-60218 18 Ft Gate S (QL) 1. 000 1. 000
EACH 0. 000 0. 00
2, 090. 00000 1. 000 2,090. 00
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000 0. 000
LF 0. 000 0. 00
24.50000 0. 000 0. 00
0610 608-00006 Concrete Sidewal k (6 Inch) 4, 354. 000 12. 000
Sy 1, 051. 000 36, 785. 00
35. 00000 1, 063. 000 37, 205. 00
0612 608-10010 Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 33000 1. 000 1, 790. 33
0615 608-00010 Concrete Curb Ranp 184. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
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PON: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 609-20010 Curb Type 2 (Section B) 45. 000 45. 000
LF 0. 000 0. 00
63. 00000 45. 000 2,835.00
0625 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 152. 000 14. 000
LF 0. 000 0. 00
16. 50000 14. 000 231.00
0630 609-21011 Curb and Qutter Type 2 (Section I-M 277. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0635 609-21020 Curb and Qutter Type 2 (Section I1-B) 6, 259. 000 1, 746. 000
LF 570. 000 12, 397.50
21. 75000 2,316. 000 50, 373. 00
0640 609- 23000 Qutter (Special) 280. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0645 609-24002  CGutter Type 2 (2 Foot) 359. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0650 609- 24003 Qutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0. 00
28. 00000 299. 000 8,372.00
0655 609-24004  Cutter Type 2 (4 Foot) 110. 000 110. 000
LF 0. 000 0. 00
30. 00000 110. 000 3, 300. 00
0660 609- 24006 Qutter Type 2 (6 Foot) 36. 500 36. 500
LF 0. 000 0. 00
76. 00000 36. 500 2,774.00
0665 609-24008 Cutter Type 2 (8 Foot) 171. 000 0. 000
LF 0. 000 0. 00
37.50000 0. 000 0. 00
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 26, 801. 000 0. 000
SF 0. 000 0. 00
7.25000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO. 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 612-00001 *Del ineator (Type I) 45. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0680 612- 00002 *Del ineator (Type Il) 54. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
0685 612- 00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 572. 000
LF 872. 000 3, 706. 00
4. 25000 1, 444.000 6, 137. 00
0695 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 430. 000 2, 549. 000
LF 0. 000 0.00
11. 75000 2, 549. 000 29, 950. 75
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0. 000 0.00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0.00
20. 25000 0. 000 0.00
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 406. 000 40. 000
LF 366. 000 8, 601. 00
23. 50000 406. 000 9, 541. 00
0715 613-07000 *Pul | Box (Special) 7.000 1.000
EACH 2.000 750. 00
375. 00000 3.000 1,125. 00
0720 613-07023 *Pul | Box (24"x36"x24") 17. 000 5. 000
EACH 0. 000 0.00
1, 150. 00000 5. 000 5, 750. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0.00
1, 120. 00000 0. 000 0.00
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PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 613-07040 *Pul | Box (30"x48"x24") 2.000 1. 000
EACH 0. 000 0. 00
1, 440. 00000 1. 000 1, 440. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
41, 600. 00000 0. 000 0. 00
0740 613-32350 *Light Standard Steel (35 Foot) 27.000 0. 000
EACH 0. 000 0. 00
3, 255. 00000 0. 000 0. 00
0745 613-40010 *Light Standard Foundati on 27.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0750 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613-70250 *Luninai re Hi gh Pressure Sodium (250 Watt) 34. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0765 613-72150 *Lum naire H gh Pressure Sodium (Wall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0770 614-00011 *Sign Panel (dass I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Oass I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013 *Sign Panel (Oass Ill) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
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PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0790 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 2. 000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 12. 000
EACH 0. 000 0. 00
690. 00000 12. 000 8, 280. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 1. 000
EACH 0. 000 0. 00
1, 065. 00000 1. 000 1, 065. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 0. 000
LF 1, 067. 000 3,414. 40
3. 20000 1, 067. 000 3,414. 40
0820 614-72875  *Loop Detector Wre 1, 101. 000 1,101. 000
LF 0. 000 0. 00
3. 70000 1, 101. 000 4,073.70
0825 614-72889  *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0830 MATERI AL ALLOMNCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00

11, 393. 47000 0. 000 0.00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0.00
18, 700. 00000 0. 000 0.00
0835 MATERI AL ALLOMNCE Traffic Signal - Light Pole (55 Ft. 3. 000
M A
) EACH 0. 000 0. 00
12, 617. 39000 3. 000 37,852. 17
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
24, 550. 00000 2.000 49, 100. 00
0845 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0.00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controll er (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0.00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0860 614-87320 *Closed Grcuit Television 2. 000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0865 614-87350 *Test Fiber Optic Cable 2.000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) Traffic 16, 000. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4. 80000 0. 000 0. 00
0875 614-87690 *Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
7, 740. 00000 0. 000 0. 00
0880 619-00000 Water Meter and Vaul t 3. 000 0. 000
EACH 0. 000 0. 00
2.60000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO. 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 619-50060 *3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0.00
0. 70000 0. 000 0. 00
0890 619-50080 *1 Inch Plastic Pipe 4, 755. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0895 619-50120 *1-1/2 Inch Plastic Pipe 8, 145. 000 0. 000
LF 2,588. 000 5,176. 00
2.00000 2,588. 000 5,176. 00
0900 619-50160 2 Inch Plastic Pipe 390. 000 0. 000
LF 0. 000 0.00
27.80000 0. 000 0. 00
0905 619-50320 *4 Inch Plastic Pipe 1, 220. 000 483. 000
LF 242.000 2,117.50
8. 75000 725. 000 6,343.75
0910 619-50325 4 Inch Plastic Pipe (Special) 240. 000 240. 000
LF 0. 000 0.00
31. 40000 240. 000 7,536. 00
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1.000
EACH 0. 000 0.00
7,576. 00000 1.000 7,576. 00
0913 619- 06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0.00
90. 00000 62. 000 5, 580. 00
0915 621- 00450 *Det our Pavemnent 11, 500. 000 11, 022. 000
Sy 0. 000 0.00
38. 00000 11, 022. 000 418, 836. 00
0920 623-00162 *Drip Emitter Tubing 4,420. 000 0. 000
LF 0. 000 0.00
1. 45000 0. 000 0. 00
0925 623-00164 *Drip Emtter 1, 340. 000 0. 000
EACH 0. 000 0.00
1. 35000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 623-00168 *1 Inch Enmitter Valve Assenbly 18. 000 0. 000
EACH 4. 000 1, 460. 00
365. 00000 4. 000 1, 460. 00
0935 623-00206 *6 I nch Pop-Up Spray Sprinkler 219. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0940 623-00212 *12 I nch Pop-Up Spray Sprinkler 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0945 623-01708 *1 Inch Backfl ow Preventer 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0950 623-03108 *1 Inch Automatic Control Valve 30. 000 0. 000
EACH 12. 000 2,400. 00
200. 00000 12. 000 2,400. 00
0955 623-04000  *Control Wre 24 Volt 134, 660. 000 0. 000
LF 50, 641. 000 12, 660. 25
0. 25000 50, 641. 000 12, 660. 25
0960 623-04008 *1 I nch Quick-Coupl er Valve 34. 000 0. 000
EACH 3. 000 705. 00
235. 00000 3. 000 705. 00
0965 623-05012 *1-1/2 Inch Gate Val ve 40. 000 0. 000
EACH 4. 000 1, 400. 00
350. 00000 4. 000 1, 400. 00
0970 623-07601 *1 Inch Fl ow Sensor 3. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0975 623-08124 *24 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0. 00
0980 623-08136 *36 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 820. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623- 08200 *Master Controller 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625- 00000 *Construction Surveying 1. 000 0. 565
LS 0. 026 5,590. 00
215, 000. 00000 0.591 127, 065. 00
0997 625-00001 Const Surveyi ng (Hour) 400. 000 213.500
HOUR 7.000 1, 050. 00
150. 00000 220. 500 33, 075. 00
1000 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
1005 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
51, 500. 00000 0. 500 25, 750. 00
1010 627-00005 *Epoxy Pavenent Mar ki ng 50. 000 20. 000
GAL 0. 000 0. 00
224.00000 20. 000 4, 480. 00
1015 627- 00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 223. 000 237. 000
GAL 0. 000 0. 00
27.75000 237.000 6,576. 75
1020 627- 00070 *Pref ormed Ther nopl astic Pavenent Marki ng 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627- 02001 *Preformed Plastic Pavenent Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 198. 000 0. 000
111
) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1035 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monunent (Type 5S) 2. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 9, 000. 000 6, 982. 000
HOUR 249. 000 5,727.00
23. 00000 7,231.000 166, 313. 00
1070 630- 00003 Uni formed Traffic Control 300. 000 206. 500
HOUR 13. 000 754. 00
58. 00000 219. 500 12, 731. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1080 630- 00007 Traffic Control Inspection 425. 000 321. 000
DAY 12. 000 1, 320. 00
110. 00000 333. 000 36, 630. 00
1085 630-00012 Traffic Control Managenent 825. 000 469. 000
DAY 23. 000 15, 525. 00
675. 00000 492. 000 332, 100. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1090 630- 80002 Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
2,495. 00000 2.000 4, 990. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 34. 000 17. 000
EACH 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
1100 630- 80341 Construction Traffic Sign (Panel Size A) 145. 000 72.500
EACH 0. 000 0. 00
120. 00000 72. 500 8, 700. 00
1105 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 28. 000
EACH 0. 000 0. 00
190. 00000 28. 000 5, 320. 00
1110 630- 80344 Construction Traffic Sign (Special) 342. 000 112.750
SF 0. 000 0. 00
24.00000 112. 750 2,706. 00
1115 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 530. 00000 3. 000 16, 590. 00
1120 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 630- 80360 Drum Channel i zi ng Devi ce 199. 000 99. 500
EACH 0. 000 0. 00
70. 00000 99. 500 6, 965. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712. 000 1, 356. 000
LF 0. 000 0. 00
26. 75000 1, 356. 000 36, 273. 00
1140 630-80380 Traffic Cone 400. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
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PCN: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 630-80384 Tubul ar Mar ker 150. 000 38. 000
EACH 0. 000 0. 00
51. 75000 38. 000 1, 966. 50
1150 630-85011 I npact Attenuator (Tenporary) 1, 456. 000 670. 500
DAY 57. 500 2,472.50
43. 00000 728. 000 31, 304. 00
1155 630-85041 Mobi | e Attenuat or 90. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1170 700- 70010 F/ A M nor Contract Revisions 367, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 310. 100 310. 100
FA 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700- 70012 F/ A Asphal t Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013 F/ A Concrete Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adj ustnent -50, 000. 000 -112, 290. 910
FA -3, 162. 620 -3,162. 62
1. 00000 - 115, 453. 530 -115, 453. 53
1195 700-70018 F/ A Roadway Snoot hness I ncentive 38, 240. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 10, 000. 000 -28,694. 180
FA 0. 000 0. 00
1. 00000 -28,694. 180 -28,694. 18
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On-The-Job Trai nee (Revised per specifications to 2, 846. 000 2, 846. 000
$2.00/ hr)
HOUR 0. 000 0. 00
2. 00000 2, 846. 000 5, 692. 00
1210 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/ A Prairie Dog Managenent 1, 000. 000 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
F A 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1220 700- 70060 F/' A Adjust Uility 5, 000. 000 2,990. 000
F A 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700- 70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosi on Control 25, 000. 000 349. 900
F A 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700- 70589 F/ A Environnental Health & Safety Managenent 222, 691. 310 222, 691. 310
FA 0. 000 0. 00
1. 00000 222, 691. 310 222,691. 31



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PON: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1245 700- 70594 F/ A DRB Standi ng Committee 20, 000. 000 10, 575. 000
FA 1, 550. 000 1, 550. 00
1. 00000 12, 125. 000 12,125. 00
1246 900- 00006 Added Item (Dol lar)/ Storm Sewer Pipe Wility Conflicts 57, 306. 620 57, 306. 620
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900- 00006 Added Item (Dol lar)/ Project Managenent Delay Costs 804, 087. 530 0. 000
DOL 804, 087. 530 804, 087. 53
1. 00000 804, 087. 530 804, 087. 53
1248 900- 00007 Added |tem (Each)/ Renoval of Concrete Dock 1. 000 0. 000
EACH 1. 000 8, 316. 00
8, 316. 00000 1. 000 8, 316. 00
CAT 0200 CURRENT AMI  $ 16, 815, 346.14 $ 1,179, 616. 95 $10, 391, 965. 50
CAT NO0201 BNSF RR (CDOT WORK)
1250 202-01000 *Renoval of Fence 2,209. 000 520. 000
LF 0. 000 0. 00
4. 50000 520. 000 2, 340. 00
1255 304- 01000 *Aggregat e Base Course (O ass 1) 7, 037. 000 4, 351. 920
TON 0. 000 0. 00
19. 00000 4,351. 920 82, 686. 48
1260 607-52905 *End Post (Chain Link) 10. 000 4. 000
EACH 0. 000 0. 00
240. 00000 4. 000 960. 00
1260 MATERI AL ALLOMANCE End Post (Chai n Li nk) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1, 675.00
1265 MATERI AL ALLOMNCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO. 0029 13:01: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 BNSF RR (CDOT WORK)
1270 607-53196 *Fence Chain Link (96 Inch) 2,123. 000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407. 50
1270 MATERI AL ALLOMANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607- 60266 16 Ft Gate D (CL) 2. 000 2. 000
EACH 0. 000 0. 00
1, 870. 00000 2.000 3, 740. 00
CAT 0201 CURRENT AMI  $ 197,633.75 % 0.00$ 127,979. 93
CAT NO0202 Quiet Zone
1850 201- 00000 Cear and G ub (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
1, 180. 00000 0. 500 590. 00
1855 202- 00203 Rem Curb and CGutter (Quiet Zone) 152. 000 73. 000
LF 0. 000 0. 00
11. 50000 73. 000 839. 50
1860 202- 00220 Rem Asphalt Mat (Quiet Zone) 355. 000 176. 000
Sy 0. 000 0. 00
22. 25000 176. 000 3, 916. 00
1862 202- 00700 Rem Li ght Standard (Qui et Zone) 1. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
1870 203- 00000 Uncl Excav (Quiet Zone) 25. 000 0. 000
(e 0. 000 0. 00
23. 50000 0. 000 0.00
1875 206- 00100 Str Bkfl (CL 1) (Quiet Zone) 77.000 0. 000
(% 0. 000 0. 00
41. 25000 0. 000 0.00




CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2. 000 420. 00
1885 403-00720 HVA (Patching) (Asph) (Quiet Zone) 215. 000 43.990
TON 0. 000 0. 00
220. 00000 43.990 9, 677.80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 160. 880 160. 880
TON 0. 000 0. 00
210. 00000 160. 880 33, 784. 80
1895 609-21010 Cand GTy 2 I-B (Quiet Zone) 387. 000 113. 000
LF 0. 000 0. 00
25. 25000 113. 000 2,853.25
1900 609-21020 Cand GTy 2 I11-B (Quiet Zone) 299. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0.00
1905 614-00011 Sign Panel (CL 1) (Quiet Zone) 150. 400 107. 000
SF 0. 000 0. 00
18. 50000 107. 000 1, 979. 50
1905 MATERI AL ALLOMANCE Si gn Panel (4 1) (Quiet Zone) 43. 400
SF 0. 000 0. 00
9. 40345 43. 400 408. 11
1910 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Poé&Slip) (Quiet Zone) 12. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
3, 800. 00000 0.500 1, 900. 00
1920 626- 00000 Mobi |'i zation (Quiet Zone) 0. 000 1.000
LS 0. 000 0. 00
26, 000. 00000 1.000 26, 000. 00
1925 627- 30405 Pref orm Thernopl astic Pvnt Mg (WB) (Quiet Zone) 826. 000 826. 000
SF 0. 000 0. 00

14. 50000 826. 000 11,977.00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 382. 000 336. 000
SF 0. 000 0. 00
14. 50000 336. 000 4,872.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 250
LS 0. 000 0. 00
12, 500. 00000 0. 250 3,125. 00
1940 700- 70034 F/ A M scel | aneous (Qui et Zone) 27, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700- 70380 F/ A Erosion Ctrl (Quiet Zone) 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 700-70042 F/ A RR Fl aggi ng (Quiet Zone) 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 197,141.20 % 0.00% 105, 717.96

CAT NOO300 RR STR E-16-YP

1275 206- 00000 *Structure Excavation 1, 266. 000 1, 266. 000
CY 0. 000 0. 00
10. 50000 1, 266. 000 13, 293. 00
1280 206- 00065 Structure Backfill (FlowFill) 241. 000 166. 000
CY 0. 000 0. 00
94. 00000 166. 000 15, 604. 00
1285 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
CY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 136. 000 1, 129. 000
LF 0. 000 0. 00

280. 00000 1, 129. 000 316, 120. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR E-16-YP
1295 MATERI AL ALLOMNCE Cai sson Rei nforcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sun)/ 1. 000 0. 820
LS 0. 000 0. 00
53, 843. 13000 0.820 44, 151. 37
1297 900- 00007 Added Item (Each)/ Cross Hol e Sonic Testing 24.000 22.000
EACH 0. 000 0.00
472.50000 22. 000 10, 395. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 0. 000
cY 0. 000 0. 00
540. 00000 0. 000 0. 00
1305 509- 00000 *Structural Steel 600. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
1310 512-00101 Bearing Device (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
1310 MATERI AL ALLOMANCE Bearing Device (Type 1) 20. 000
EACH 0. 000 0. 00
531. 30000 20. 000 10, 626. 00
1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1320 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 290. 000
LF 0. 000 0. 00
148. 00000 290. 000 42, 920. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 0. 000
Sy 0. 000 0.00
170. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1330 518-00106 Waterstop (6 Inch) 106. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1335 601- 03040 *Concrete O ass D (Bridge) 568. 000 353. 700
CY 0. 000 0. 00
565. 00000 353. 700 199, 840. 50
1340 601- 40400 Structural Concrete Stain 850. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 99, 487. 000 78, 833. 000
LB 0. 000 0. 00
0. 90000 78, 833. 000 70,949.70
1350 613-00125 *1-1/4 Inch El ectrical Conduit 2,496. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
1355 613-00150 *1-1/2 Inch El ectrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1370 618- 00005 *Prestressing Steel Bar 86. 000 0. 000
MWKFT 0. 000 0. 00
645. 00000 0. 000 0. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 0. 000
I nches)
SF 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1375 MATERI AL ALLOMNCE Prestressed Concrete Box (Dept h>48 5, 914. 000
I nch
) SF 0. 000 0.00
80. 17700 5, 914. 000 474, 166. 78

CAT 0300 CURRENT AMI  $ 2,007,851.63 %

(=}

.00$ 1,354,271.85
CAT NOO301 RET. WALL E-16-CE

1380 206- 00000 *Structure Excavation 921. 000 0. 000
cY 487. 000 5,113.50
10. 50000 487. 000 5,113.50
1385 206- 00100 *Structure Backfill (dass 1) 656. 000 0. 000
CcY 0. 000 0. 00
23. 50000 0. 000 0. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
1395 503- 00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0. 00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1400 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 183. 000
LF 0. 000 0. 00
148. 00000 183. 000 27,084. 00
1405 518-00106 Waterstop (6 Inch) 20. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1410 601- 03050 *Concrete Cass D (Wall) 306. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1415 601- 40400 Structural Concrete Stain 515. 000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 34
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13:01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 RET. WALL E-16-CE
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0.00
1425 606-10805  *Bridge Rail Type 8 (Special) 183. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 497, 203.00 $ 5,113.50 % 59, 077.50
CAT NO0302 RET. WALL E-16-CG
1430 206- 00000 *Structure Excavation 1, 665. 000 1, 370. 000
CcY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00
1435 206- 00100 *Structure Backfill (O ass 1) 205. 000 22.000
CcY 0. 000 0. 00
23.50000 22.000 517.00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503- 00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2, 848. 000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00
280. 00000 576. 000 161, 280. 00
1455 MATERI AL ALLOMNCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432. 000 45, 079. 20



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1460 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
(e 0. 000 0. 00
215. 00000 0. 000 0. 00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0. 00
148. 00000 151. 000 22, 348.00
1470 518-00106 Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00
11. 00000 68. 000 748. 00
1475 601- 03050 *Concrete Class D (Wall) 621. 000 420. 800
(& 0. 000 0. 00
720. 00000 420. 800 302, 976. 00
1480 601- 40400 Structural Concrete Stain 1, 427.000 1, 142. 000
Sy 0. 000 0. 00
10. 00000 1, 142. 000 11, 420. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 54, 919. 000
LB 0. 000 0. 00
0. 90000 54, 919. 000 49, 427. 10
1490 606- 10805 *Bridge Rail Type 8 (Special) 547. 000 395. 000
LF 0. 000 0. 00
70. 00000 395. 000 27, 650. 00
1495 609- 23000 Qutter (Special) 126. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $ 1,696,573.00 $

(=}

.00$ 1,417, 155.30
CAT NOO303 RET. WALL E-16-CF

1500 206- 00000 *Structure Excavation 2, 692. 000 2,692. 000
CY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
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PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 RET. WALL E-16-CF

1505 206- 00100 *Structure Backfill (COass 1) 2, 295. 000 2,295. 000
(9 0. 000 0. 00
23. 50000 2, 295. 000 53, 932. 50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
(9 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503- 00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503- 00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0.00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00
148. 00000 156. 000 23, 088. 00
1525 518- 00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601- 03050 *Concrete Class D (Wall) 844. 000 844. 000
(& 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
Sy 0. 000 0. 00

10. 00000 1, 330. 000 13, 300. 00
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PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO303 RET. WALL E-16-CF
1540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 000. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00

CAT NOO0304 RET. WALL E-16-CH

1550 206- 00000 *Structure Excavation

1555 206- 00100

*Structure Backfill (dass 1)

1560 503-00024

*Drilled Caisson (24 Inch)

1565 503-00030

*Drilled Caisson (30 Inch)

1570 503-00036

*Drilled Caisson (36 Inch)

1570 MATERI AL ALLOMANCE Rei nforcing Steel Cages

1575 503-00048

*Drilled Caisson (48 Inch)

1575 MATERI AL ALLOMANCE Rei nforcing Steel Cages

CAT 0303 CURRENT AMI $ 1,096, 694.50 $
520. 000 520. 000
CcY 0. 000
10. 50000 520. 000
95. 000 95. 000
CcY 0. 000
23. 50000 95. 000
136. 000 136. 000
LF 0. 000
130. 00000 136. 000
416. 000 416. 000
LF 0. 000
135. 00000 416. 000
680. 000 680. 000
LF 0. 000
205. 00000 680. 000
0. 000
LF 0. 000
86. 26000 0. 000
336. 000 336. 000
LF 0. 000
280. 00000 336. 000
0. 000
LF 0. 000

104. 35000 0. 000

(=}

.00$ 1,079, 824.60

0. 00
5, 460. 00

0.00
2,232.50

0.00
17, 680. 00

0. 00
56, 160. 00

0. 00
139, 400. 00

0. 00
0. 00

0. 00
94, 080. 00

0. 00
0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO304 RET. WALL E-16-CH

1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1585 518- 00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601- 03050 *Concrete Class D (Wall) 193. 000 193. 000
(e 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601- 40400 Structural Concrete Stain 463. 000 463. 000
Sy 0. 000 0. 00
10. 00000 463. 000 4, 630. 00
1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933. 10
1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI  $ 534,316.00 $ 0.00$%  533,581.60

CAT NOO305 RET. WALL E-16-CP

1610 206- 00000 *Structure Excavation 319. 000 319. 000
CY 0. 000 0. 00
10. 50000 319. 000 3, 349.50
1615 206- 00100 *Structure Backfill (dass 1) 95. 000 76. 000
CcY 0. 000 0. 00
23. 50000 76. 000 1, 786. 00
1620 503- 00024 *Drilled Caisson (24 Inch) 572. 000 572. 000
LF 0. 000 0. 00

130. 00000 572. 000 74, 360. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 RET. WALL E-16-CP

1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 43. 400 43. 400
CY 0. 000 0. 00
540. 00000 43. 400 23, 436. 00
1630 514-00000 Pi pe Railing 238. 000 0. 000
LF 238. 000 20, 230. 00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOMANCE Pi pe Railing 238. 000
LF -238. 000 - 14, 280. 00
60. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 15. 000 15. 000
LF 0. 000 0. 00
11. 00000 15. 000 165. 00
1640 601-03050 *Concrete Cass D (Vall) 106. 000 95. 200
CY 0. 000 0. 00
720. 00000 95. 200 68, 544. 00
1645 601- 40400 Structural Concrete Stain 319. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 610. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0. 00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMI $ 233,232.00 % 5,950.00 $ 219, 742. 30

CAT NO0306 RET. WALL E-16-CO

1660 206- 00000 *Structure Excavation 342. 000 342. 000
CY 0. 000 0. 00
10. 50000 342. 000 3,591. 00
1665 206- 00100 *Structure Backfill (dass 1) 233. 000 233. 000
CcY 0. 000 0. 00

23. 50000 233. 000 5, 475.50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 RET. WALL E-16-CO
1670 514-00200 Pedestrian Railing (Steel) 156. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601- 03050 *Concrete Cass D (Wall) 112. 000 90. 400
CY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601- 40400 Structural Concrete Stain 228. 000 228. 000
SY 0. 000 0. 00
10. 00000 228. 000 2,280.00
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00
0. 90000 12, 727. 000 11, 454. 30
1695 606-10805  *Bridge Rail Type 8 (Special) 185. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMI $ 150, 062. 80 $ 0.00% 100, 628. 80
CAT NOO307 RET. WALL E-16-CU
1700 206- 00000 *Structure Excavation 1, 303. 000 802. 000
CY 0. 000 0. 00
10. 50000 802. 000 8,421. 00
1705 206-00100 *Structure Backfill (dass 1) 939. 000 354. 000
CY 0. 000 0. 00
23.50000 354. 000 8, 319. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 160. 000
LF 0. 000 0. 00
215. 00000 160. 000 34, 400. 00
1710 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 213. 000
LF 0. 000 0. 00
148. 00000 213. 000 31, 524. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 41
PCN: 17866- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO307 RET. WALL E-16-CU
1715 518-00106 Waterstop (6 Inch) 50. 000 21.000
LF 0. 000 0. 00
11. 00000 21.000 231.00
1720 601- 03050 *Concrete Cass D (Vall) 412. 000 254. 300
CY 0. 000 0. 00
720. 00000 254. 300 183, 096. 00
1725 601- 40400 Structural Concrete Stain 705. 000 317. 000
SY 0. 000 0. 00
10. 00000 317. 000 3,170. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 210. 000 33, 880. 000
LB 0. 000 0. 00
0. 90000 33, 880. 000 30, 492. 00
1735 606-10805  *Bridge Rail Type 8 (Special) 373.000 229. 000
LF 0. 000 0. 00
70. 00000 229. 000 16, 030. 00
CAT 0307 CURRENT AMI  $ 482,482.00 $ 0.00% 315, 683. 00
CAT NOO308 RET. WALL E-16-CS
1740 206- 00000 *Structure Excavation 885. 000 885. 000
CY 0. 000 0. 00
10. 50000 885. 000 9,292.50
1745 206- 00100 *Structure Backfill (dass 1) 548. 000 320. 000
CY 0. 000 0. 00
23.50000 320. 000 7,520. 00
1746 900- 00006 Added Item (Dol lar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
CL 1
( ) DOL 0. 000 0. 00
1. 00000 -994. 620 -994. 62
1750 206-01784  Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503-00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0. 00
130. 00000 640. 000 83, 200. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO308 RET. WALL E-16-CS

1755 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0.00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0. 00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0.00
1761 900- 00007 Added Item (Each)/ Low O earance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0. 00
7, 140. 00000 1. 000 7,140. 00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0. 00
4,173. 75000 2.000 8, 347.50
1763 900- 00007 Added Item (Each)/ Caisson Splice Wrk 1. 000 1. 000
EACH 0. 000 0. 00
10, 326. 56000 1. 000 10, 326. 56

1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0. 00
148. 00000 106. 000 15, 688. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1775 601- 03050 *Concrete Cass D (Vall) 272.000 272.000
CY 0. 000 0. 00
720. 00000 272.000 195, 840. 00
1780 601- 40400 Structural Concrete Stain 577. 000 577. 000
SY 0. 000 0. 00

10. 00000 577.000 5,770. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PON: 17866- BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0029 13: 01: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO308 RET. WALL E-16-CS

1785 602- 00020 *Rei nforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34, 926. 000 31, 433. 40
1790 606- 10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24,920. 00
CAT 0308 CURRENT AMI  $ 495, 760. 34 $ 0.00$ 479, 050. 34

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI  $ 214,760.00 $ 0.00$ 214, 760.00

PRQJECT TOTAL CURRENT AMI $ 24, 619,056.36$ 1,190, 680.45 $16, 399, 438. 68



